
Georgia Date:

User: krender Department of Transportation Page 1 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Contract Location: Time Allowed:

SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDING TO SR 

 

Contractor:

BEAM'S CONTRACTING, INC. Date Let:

15030 ATOMIC RD. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

BEECH ISLAND SC 29842-8319 Date Work Began:

Phone: (803)827-0136 Date Time Stopped:

Date Accepted:

HUDSON INSURANCE CO

06/21/2013

06/26/2013

08/01/2013

08/12/2013

09/26/2013

00/00/0000

00/00/0000

658 Days

05/31/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 04   

Elapsed Calender Days:

Percent Time: 113.98

750 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,519,955.92

$7,991,462.44

$2,210,989.37

74.70%

Counties:

Columbia

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

231440-      $8,519,955.92 $7,991,462.44 $2,210,989.37 74.05% $346,241.09

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number: 231440-      SR 232 - WIDENING & RCNS

 

STP00-0174-01(007)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,091,495.61 $4,824,187.82 $267,307.79

Non-Participating $1,272,873.96 $1,206,047.01 $66,826.95

Total Earnings $6,364,369.57 $6,030,234.83 $334,134.74

Stockpiled Materials $10,192.98 $10,920.63 ($727.65)

Gross Earnings $6,374,562.55 $6,041,155.46 $333,407.09

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($65,596.00)

Total: $6,308,966.55 $5,962,725.46

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $346,241.09

$12,834.00($78,430.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .894

 240197.000 .056

STP00-0174-01(007)

 

.950 $13,451.03 $228,187.15

0015 207-0203     FOUND BKFILL MATL, TP II CY  24.000 698.581

 28.100 .000

 

 

698.581 $.00 $19,630.13

0021 210-0250     UNDERCUT EXCAVATION CY  .000 750.000

 5.000 .000

UNDERCUT EXCAVATION SPEC 210.5C

                                                            

750.000 $.00 $3,750.00

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  25,640.000 33,398.490

 18.030 832.140

 

 

34,230.630 $15,003.48 $617,178.26

0030 318-3000     AGGR SURF CRS TN  1,220.000 1,833.300

 17.300 38.030

 

 

1,871.330 $657.92 $32,374.01

0035 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  2,000.000 2,541.650

 66.030 1,050.600

 

 

3,592.250 $69,371.12 $237,196.27

0040 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  7,666.000 178.930

MATL & H LIME 64.680 326.100

 

 

505.030 $21,092.15 $32,665.34

0045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  13,010.000 11,316.760

TL & H LIME 59.180 223.710

 

 

11,540.470 $13,239.16 $682,965.01

0050 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  4,040.000 3,667.880

L & H LIME 60.480 1,557.760

 

 

5,225.640 $94,213.32 $316,046.71



Georgia Date:

User: krender Department of Transportation Page 4 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0055 413-1000     BITUM TACK COAT GL  5,300.000 6,143.000

 3.480 1,533.000

 

 

7,676.000 $5,334.84 $26,712.48

0080 441-0104     CONC SIDEWALK, 4 IN SY  14,070.000 7,156.357

 25.550 1,103.889

 

 

8,260.246 $28,204.36 $211,049.29

0085 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  875.000 2,155.511

 35.280 .000

 

 

2,155.511 $.00 $76,046.43

0100 441-4020     CONC VALLEY GUTTER, 6 IN SY  900.000 787.454

 36.360 145.267

 

 

932.721 $5,281.91 $33,913.74

0110 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  25,326.000 15,869.000

 13.540 1,721.000

 

 

17,590.000 $23,302.34 $238,168.60

0115 444-1000     SAWED JOINTS IN EXIST PAVEMENTS - PCC LF  250.000 .000

 5.900 31.000

 

 

31.000 $182.90 $182.90

0120 446-1100     PVMT REINF FABRIC STRIPS, TP 2, 18 INCH WIDTHLF  20,030.000 12,855.000

 2.550 1,326.000

 

 

14,181.000 $3,381.30 $36,161.55

0125 500-3101     CLASS A CONCRETE CY  62.000 63.270

 645.870 .000

 

 

63.270 $.00 $40,864.19

0130 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  803.000 233.170

 168.840 38.398

 

 

271.568 $6,483.12 $45,851.54



Georgia Date:

User: krender Department of Transportation Page 5 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0140 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  8,396.000 7,262.060

 26.670 549.000

 

 

7,811.060 $14,641.83 $208,320.97

0145 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  1,939.000 1,804.830

 34.650 21.000

 

 

1,825.830 $727.65 $63,265.01

0225 668-1100     CATCH BASIN, GP 1 EA  78.000 63.750

 2948.030 2.500

 

 

66.250 $7,370.08 $195,306.99

0230 668-2100     DROP INLET, GP 1 EA  47.000 22.250

 1771.630 7.750

 

 

30.000 $13,730.13 $53,148.90

0235 668-5000     JUNCTION BOX EA  10.000 15.000

 1736.880 .000

 

 

15.000 $.00 $26,053.20

Category Amount: $335,668.64 $3,425,038.67

Category Number: 0020 EROSION CONTROL

0240 603-2181     STN DUMPED RIP RAP, TP 3, 18 IN SY  2,300.000 1,277.569

 31.290 107.333

 

 

1,384.902 $3,358.45 $43,333.58

0290 716-2000     EROSION CONTROL MATS, SLOPES SY  13,800.000 16,220.642

 1.230 .000

 

 

16,220.642 $.00 $19,951.39

Category Amount: $3,358.45 $63,284.97

Category Number: 0030 TEMPORARY EROSION CONTROL

0311 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 8.250

 488.000 .000

                                                            

                                                            

8.250 $.00 $4,026.00



Georgia Date:

User: krender Department of Transportation Page 6 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 TEMPORARY EROSION CONTROL

0320 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  4,880.000 24,763.300

 0.590 .000

 

 

24,763.300 $.00 $14,610.35

0331 165-0110     MAINTENANCE OF ROCK FILTER DAM EA  .000 2.000

 158.000 .000

CO#1 

                                                            

2.000 $.00 $316.00

0339 167-1500     WATER QUALITY INSPECTIONS MO  14.000 20.000

 1108.000 .000

 

 

20.000 $.00 $22,160.00

0345 171-0030     TEMPORARY SILT FENCE, TYPE C LF  9,760.000 24,399.113

 3.560 .000

 

 

24,399.113 $.00 $86,860.84

Category Amount: $0.00 $127,973.19

Category Number: 0060 UTILITY

0495 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  1,075.000 1,247.300

 31.380 .000

 

 

1,247.300 $.00 $39,140.27

0515 670-1080     WATER MAIN, 8 IN LF  531.000 646.000

 49.620 .000

 

 

646.000 $.00 $32,054.52

0520 670-1100     WATER MAIN, 10 IN LF  225.000 453.000

 66.420 .000

 

 

453.000 $.00 $30,088.26

0525 670-4000     FIRE HYDRANT EA  1.000 3.000

 3841.690 .000

 

 

3.000 $.00 $11,525.07



Georgia Date:

User: krender Department of Transportation Page 7 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 UTILITY

0535 670-2060     GATE VALVE, 6 IN EA  1.000 4.000

 800.690 .000

 

 

4.000 $.00 $3,202.76

0540 670-2080     GATE VALVE, 8 IN EA  1.000 8.000

 1108.940 .000

 

 

8.000 $.00 $8,871.52

0545 670-3087     TAPPING SLEEVE & VALVE ASSEMBLY, 8 IN X 8 INEA  1.000 2.000

 4443.880 .000

 

 

2.000 $.00 $8,887.76

0555 670-5010     WATER SERVICE LINE, 1 IN LF  25.000 65.000

 29.890 .000

 

 

65.000 $.00 $1,942.85

0560 670-5620     WATER SERVICE LINE, 3/4 IN LF  370.000 765.000

 13.930 .000

 

 

765.000 $.00 $10,656.45

0565 670-8101     DBL STRAP SADDLE, 10 IN X 3/4 IN EA  4.000 10.000

 464.400 .000

 

 

10.000 $.00 $4,644.00

0580 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  6.000 7.000

 334.750 .000

 

 

7.000 $.00 $2,343.25

0595 670-9920     REMOVE EXISTING FIRE HYDRANT EA  1.000 3.000

 660.610 .000

 

 

3.000 $.00 $1,981.83

Category Amount: $0.00 $155,338.54



Georgia Date:

User: krender Department of Transportation Page 8 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0630 576-1024     SLOPE DRAIN PIPE, 24 IN LF  54.000 69.100

 22.120 .000

 

 

69.100 $.00 $1,528.49

0650 668-1110     CATCH BASIN, GP 1, ADDL DEPTH LF  83.000 .000

 210.640 7.660

 

 

7.660 $1,613.50 $1,613.50

Category Amount: $1,613.50 $3,141.99

Category Number: 0030 TEMPORARY EROSION CONTROL

0680 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  140.000 268.000

 71.320 .000

 

 

268.000 $.00 $19,113.76

Category Amount: $0.00 $19,113.76

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0735 500-0100     GROOVED CONCRETE SY  499.000 .000

 19.490 483.334

 

 

483.334 $9,420.18 $9,420.18

0745 500-3101     CLASS A CONCRETE CY  80.000 80.093

 1105.780 .000

 

 

80.093 $.00 $88,565.24

0750 507-9033     PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO -LF  919.000 919.938

 264.580 .000

1

 

919.938 $.00 $243,397.20

0765 516-1100     ALUM HANDRAIL, STD 3626 LF  298.000 298.100

 79.060 .000

 

 

298.100 $.00 $23,567.79



Georgia Date:

User: krender Department of Transportation Page 9 of 9

Pay Period: 08/01/2015

to 08/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14559-13-000-0

Estimate Summary By Project

Estimate Number: 0024

09/23/2015

Project Number 231440-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 BRIDGE NO 1 - OVER CRAWFORD CREEK

0775 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 818.210

 77.950 .000

 

 

818.210 $.00 $63,779.47

Category Amount: $9,420.18 $428,729.88

Category Number: 0010 ROADWAY

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -69,458.360

 1.000 -15,926.030

(IN# 1)

                                                            

-85,384.390 $-15,926.03 ($85,384.39)

9055 004-0008     EXTRA WORK - CY  .000 3,441.808

 12.000 .000

REMOVE AND DISPOSE OF UNDERCUT MATERIAL; REPLACE WITH M10 

SCREENINGS (INCL MATERIAL AND HAUL)

3,441.808 $.00 $41,301.70

Category Amount: $-15,926.03 $-44,082.69

Project Total Amount: $334,134.74 $6,364,369.57


